COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2021

ESTI MATE SUMVARY 09: 31: 48
CONTI D: C23435- COMBO ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23435-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TIME ALLOW 45 WORK DAYS
SH 142 MANASSA PERCENT TI ME: 51.11 ORI G TI ME ALLOW 45 WORK DAYS

PRQIECT NO Cl42A- 004
SH 142 MANASSA PEDESTRI AN | MPROVEMENTS

NAME OF ROAD:
PRQIECT COUNTI ES: CONEJCS

CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 09/ 10/ 2021 DATE TI ME STARTED 08/09/2021
P. 0. Box 4768 DATE LET 02/ 11/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 08/09/2021
CURRENT TOTAL TH 'S ESTI MATE

CURRENT PRQJECT AMT: $ 684, 873. 50 PARTI Cl PATI NG $ 138, 884. 95 $ 138, 884. 95
AWARD PRQIECT AM: $ 686, 000. 00 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 20. 28% TOTAL EARNI NGS 138, 884. 95 138, 884. 95
FUNDS AVAI LABLE: $ 545, 988. 55 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 138, 884. 95 138, 884. 95
TOTAL CLAI MB: $ 0.00 RETAI NAGE -3, 686. 23 -3, 686. 23

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 135, 198. 72 135, 198. 72

LI QUI DATED DAMAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0. 00 0.00

AVOUNT DUE 135, 198. 72 135, 198. 72

OTHER ADJUSTMENTS 0.00 0.00

PAYENT DE :;; 77777 1735,7155.775 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23435- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23435-BI D ESTI MATE RUN 10/ 04/ 2021
PRQJECT: C142A- 004 ESTI MATE NO 0001 09: 31: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00035 *Renoval of Pipe 116. 000 0. 000
LF 27.000 3, 240. 00
120. 00000 27.000 3, 240. 00
0010 202-00200 *Rermoval of Sidewal k 1, 460. 000 0. 000
SY 228. 000 6,612. 00
29. 00000 228.000 6,612. 00
0015 202-00203 *Renoval of Curb and Gutter 1, 766. 000 0. 000
LF 196. 000 3,136. 00
16. 00000 196. 000 3,136. 00
0020 202-00220 *Rermoval of Asphalt Mat 1, 416. 000 0. 000
SY 0. 000 0. 00
24.00000 0. 000 0. 00
0025 202-00250  *Renpval of Pavenent Marking 240. 000 0. 000
SF 0. 000 0.00
4.00000 0. 000 0. 00
0030 202-04002 Cl ean Cul vert 9. 000 0. 000
EACH 7.000 3, 500. 00
500. 00000 7.000 3, 500. 00
0035 203-00010  *Uncl assified Excavation (Conplete In Place) 347.000 0. 000
cY 65. 000 3,510. 00
54. 00000 65. 000 3,510. 00
0040 203-01500 *Bl adi ng 5. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0045 203-01510 *Backhoe 5. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0050 203-01594 *Conbi nati on Loader 5. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0055 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00

50. 00000 0. 000 0. 00



CONTI D

CAT NO0200

0060 203-02330

0065

208- 00002

0070

208- 00035

0075

208- 00046

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00107

0100

210- 00002

0105

210- 00810

0110 210-04050

ROADWAY

C23435- COVBO
23435-BI D
Cl142A- 004
| TEM
DESCRI PTI ON
*Labor er

Erosion Log Type 1 (12 Inch)

Aggr egat e Bag

ESTI MATE NO 0001

Pre-fabricated Concrete Washout Structure (Type 1)

Renoval and Di sposal of Sedinment (Labor)

Renoval and Disposal of Sedi ment (Equipnent)

Sweepi ng ( Sedi nent

Rernoval )

of Trash

Renoval

Reset Structure (PARK BENCH)

Reset Ground Sign

Adj ust Val ve Box

COLORADO DEPARTMENT OF TRANSPORTATI ON

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5. 000
HOUR
20. 00000
183. 000
LF
20. 00000
136. 000
LF
15. 00000
1. 000
EACH
50. 00000
5. 000
HOUR
10. 00000
5. 000
HOUR
10. 00000
5. 000
HOUR
40. 00000
5. 000
HOUR
20. 00000
1. 000
LS
500. 00000
6. 000
EACH
300. 00000
2.000
EACH

400. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
. 000
. 000

0. 000
74.000
74.000

0. 000
1. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 10/ 04/ 2021

3, 660

1,110

50

.00

00

00

.00

.00

.00

.00

.00

.00

.00

09: 31: 48

AMOUNT

3, 660

1, 110

50

.00

00

00

00

.00

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0115 212-00006

0120

212-00032

0125

213-00003

0130

213- 00061

0135

240- 00000

0140

250- 00010

0145

304- 06000

0150

403- 00720

0155

607-11525

0160

608- 00000

0165 608-00010

C23435- COMVBO
23435-BID
Cl142A- 004
| TEM
DESCRI PTI ON

Seedi ng (Native)

Soi |

Condi tioni ng

Ml ching (Weed Free)

Mil ch Tackifier

W dlife Biologist

Envi r onnent al

Heal th and Safety Managenent

*Aggr egat e Base Course (Cl ass 6)

* Hot

M x Asphal t

(Pat ching) (Asphalt)

Fence (Plastic)

*Concrete Sidewal k

*Concrete Curb Ranmp

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

0.010
ACRE
5, 000. 00000

0.010
ACRE
5, 000. 00000

0.010
ACRE
5, 000. 00000

2.000
LB
100. 00000

5. 000
HOUR
270. 00000

0.500

15, 000. 00000

121. 000

TON
38. 00000
509. 000

TON
170. 00000
0. 000

LF
0. 25000
1,148. 000

SY
78. 00000
390. 000

sy

178. 00000

QrY TH'S PERI OD
QTY TO DATE

72.
72.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 250
. 250

. 000
52.
52.

420
420

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000
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ESTI MATE RUN 10/ 04/ 2021

1,350

3,750

1, 991.

5,616

33,998

.00

.00

.00

.00

00

00

96

.00

.00

00

00

09: 31: 48

AMOUNT

1, 350

3,750

1, 991.

5,616

33,998

.00

.00

.00

.00

00

00

96

.00

.00

00

00



CONTI D: C23435- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23435-BI D ESTI MATE RUN 10/ 04/ 2021
PRQJECT: Cl42A- 004 ESTI MATE NO 0001 09: 31: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 609-21020 *Curb and Gutter Type 2 (Section |I-B) 1, 908. 000 0. 000
LF 92. 000 4,048. 00
44.00000 92. 000 4, 048. 00
0175 609-24004 *Cutter Type 2 (4 Foot) 3. 000 0. 000
LF 0. 000 0. 00
150. 00000 0. 000 0.00
0180 609-24006 *CGutter Type 2 (6 Foot) 22.000 0. 000
LF 0. 000 0. 00
64. 00000 0. 000 0. 00
0185 614-00011 Sign Panel (Cass I) 33. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0.00
0190 614-01575 Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 42.000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0. 00
0195 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0200 625-00000  *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0205 626-00000 *Mobilization 0.500 0. 000
LS 0.104 16, 010. 49
153, 947. 00000 0.104 16, 010. 49
0210 626-01114  *Public Information Managenent (Tier V) 40. 000 0. 000
DAY 24.500 2,450.00
100. 00000 24.500 2,450. 00
0215 627-30410 *Preforned Thernopl astic Pavement Marking (Xwal k- St op 440. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0220 630-00000  Fl aggi ng 750. 000 0. 000
HOUR 0. 000 0. 00

2.00000 0. 000 0. 00



CONTI D

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

630- 00007

630- 00012

630- 80335

630- 80340

630- 80341

630- 80342

630- 80359

630- 80360

630- 80363

630- 80380

700- 70010

ROADWAY

C23435- COVBO
23435-BI D
C142A- 004
| TEM
DESCRI PTI ON
Traffic Control Inspection
Traffic Control Managenent

Barri cade (Type 3 MA) (Tenporary)

Pedestrian Barricade (ADA)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

F/ A M nor

Contract Revisions

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
10. 000
DAY
400. 00000
23.000
DAY
1, 400. 00000
4. 000
EACH
10. 00000
226. 000
LF
60. 00000
33.000
EACH
5. 00000
14. 000
EACH
5. 00000
70. 000
DAY
10. 00000
104. 000
EACH
40. 00000
15. 000
EACH
40. 00000
31. 000
EACH
5. 00000
5, 000. 000
FA

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
6. 000
6. 000

0. 000
11. 500
11.500

0. 000
0. 000
0. 000

0. 000
113. 000
113. 000

0. 000
9. 500
9. 500

0. 000
3.500
3. 500

0. 000
35. 000
35. 000

0. 000
52. 000
52. 000

0. 000
0. 000
0. 000

0. 000
15. 500
15. 500

0. 000
0. 000
0. 000

Page 6

ESTI MATE RUN 10/ 04/ 2021

2,400

16, 100

6, 780

47

17

350.

2,080

77

00

00

.00

00

50

00

.00

.00

09: 31: 48

AMOUNT

2,400

16, 100

6, 780

47

17

350.

2,080

77

00

00

.00

00

50

50

00

00

.00

50

.00



CONTI D:

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

Page 7
ESTI MATE RUN 10/ 04/ 2021
09: 31: 48

PREV QTY/
Y TH' S PERI OD

QrY TO DATE AMOUNT

CAT NO0200

0280 700- 70060

0285

700-70111

0290

700- 70310

0295

700- 70380

0300

700- 70587

0305 700-70589

CAT NO0400

0310 620-00002

0315 620-00020

C23435- COMBO
23435-BI D
C142A- 004
| TEM
DESCRI PTI ON
ROADWAY
F/' A Adjust Utilities

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

F/ A Hazar dous Waste Di sposal

F/ A Environnmental Health & Safety Managenent

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

Cont am nat ed G oundwat er

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
5, 000. 000
FA
1. 00000
250. 000
FA
1. 00000
2, 500. 000
FA
1. 00000
500. 000
FA
1. 00000
500. 000
FA
1. 00000
500. 000
FA
1. 00000
CAT 0200  CURRENT AMT $
1. 000
EACH
15, 000. 00000
1. 000
EACH
2, 000. 00000
CAT 0400  CURRENT AMT $

PROJECT TOTAL CURRENT AMI $

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00
.00

. 000
. 000
. 000

.00

667,873.50 % 121,884.95% 121, 884.

. 000
. 000
. 000

15, 000. 00

15, 000. 00

. 000
. 000 2,000. 00
. 000 2, 000.

684, 873.50 $ 138,884.95% 138, 884.



COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 04/ 2021

ESTI MATE SUMVARY 09: 31: 48
CONTI D C23435- COMBO ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 24138-BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 23.0 DAYS TI ME ALLOW 45 WORK DAYS
SH 142 MANASSA PERCENT TIME:  51.11 ORI G TI ME ALLOW 45 WORK DAYS
PROJECT NO. MIF142A- 005
MANASSA S| DEWALKS MVOF
NAMVE OF ROAD:
PROJECT COUNTI ES: CONEJCS
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 09/ 10/ 2021 DATE TI ME STARTED 08/09/2021
P. 0. Box 4768 DATE LET 02/ 11/ 2021 DATE WORK BEGAN
DATE AWARDED 02/ 23/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/24/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 08/09/2021
CURRENT TOTAL THI' S ESTI MATE
CURRENT PRQJIECT AMI: $ 484, 052. 50 PARTI Cl PATI NG $ 0. 00 $ 0. 00
AWARD PRQJECT AMT:  $ 686, 000. 00 NON- PARTI CI PATI NG 55, 032. 01 55,032. 01
PERCENT COMPLETE: 11.37% TOTAL EARNI NGS 55, 032. 01 55, 032. 01
FUNDS AVAI LABLE: $ 429,020. 49 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 55, 032. 01 55,032. 01
TOTAL CLAI VS $ 0.00 RETAI NAGE -1, 170. 65 -1, 170. 65
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 53, 861. 36 53, 861. 36
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AMOUNT DUE 53, 861. 36 53, 861. 36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 53, 861. 36

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23435- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 24138-BID ESTI MATE RUN 10/ 04/ 2021
PRQJECT: MTF142A- 005 ESTI MATE NO 0001 09: 31: 48
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewalk 750. 000 0. 000
5% 23. 000 667. 00
29. 00000 23.000 667. 00
0010 202-00203 *Rermoval of Curb and Gutter 1, 214. 000 0. 000
LF 41. 000 656. 00
16. 00000 41. 000 656. 00
0015 202-00220  *Renpval of Asphalt Mat 540. 000 0. 000
5% 0. 000 0.00
24.00000 0. 000 0. 00
0020 203-00010  *Uncl assified Excavation (Conplete In Place) 215. 000 0. 000
cY 0. 000 0. 00
54. 00000 0. 000 0.00
0025 203-01500  *Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0030 203-01510 *Backhoe 5.000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0035 203-01594 *Conbi nati on Loader 5. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0040 203-01597 *Pot hol i ng 10. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0.00
0045 203-02330  *Laborer 5. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0. 00
0050 208- 00002 Erosi on Log Type 1 (12 Inch) 70. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0.00
0055 208- 00035 Aggr egat e Bag 24.000 0. 000
LF 0. 000 0.00

15. 00000 0. 000 0. 00



CONTI D: C23435- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 24138-BI D ESTI MATE RUN 10/ 04/ 2021
PRQJECT: MIF142A- 005 ESTI MATE NO 0001 09: 31: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 208- 00046 Pre-fabricated Concrete Washout Structure (Type 1) 1. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0065 208-00103 Renoval and Di sposal of Sedinment (Labor) 5. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0070 208-00105 Renoval and Disposal of Sedinent (Equipnent) 5. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0. 00
0075 208-00106 Sweepi ng (Sedi ment Renoval ) 5. 000 0. 000
HOUR 0. 000 0. 00
40. 00000 0. 000 0.00
0080 250- 00010 Environmental Health and Safety Management 0. 500 0. 000
LS 0. 250 3, 750. 00
15, 000. 00000 0. 250 3, 750. 00
0085 304-06000  *Aggregate Base Course (Cl ass 6) 213. 000 0. 000
TON 16. 540 628. 52
38. 00000 16. 540 628. 52
0090 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 149. 000 0. 000
TON 0. 000 0. 00
170. 00000 0. 000 0. 00
0095 412-00600 *Concrete Pavenent (6 Inch) 201. 000 0. 000
5% 16. 000 1, 936. 00
121. 00000 16. 000 1,936.00
0100 607-11525  Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
0. 25000 0. 000 0. 00
0105 608-00000 *Concrete Sidewal k 445. 000 0. 000
SY 65. 000 5, 070. 00
78. 00000 65. 000 5, 070. 00
0110 608-00010 *Concrete Curb Ramp 32.000 0. 000
SY 0. 000 0. 00

178. 00000 0. 000 0. 00



CONTI D: C23435- COMVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24138-BI D ESTI MATE RUN 10/ 04/ 2021
PRQJECT: MIF142A- 005 ESTI MATE NO 0001 09: 31: 48
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 609-21020 *Curb and Gutter Type 2 (Section |I-B) 948. 000 0. 000
LF 111. 000 4,884.00
44.00000 111. 000 4,884.00
0120 609-22021 *Curb, Gutter and Sidewal k Type 2 (Section M) 58. 000 0. 000
LF 0. 000 0. 00
43.00000 0. 000 0.00
0125 614-00011 Sign Panel (COass I) 3. 000 0. 000
SF 0. 000 0. 00
30. 00000 0. 000 0. 00
0130 614-01512 Steel Sign Support (2-1nch Round) (Post) 20. 000 0. 000
LF 0. 000 0. 00
30. 00000 0. 000 0.00
0135 614-01522 Steel Sign Support (2-1nch Round)(Socket) 2.000 0. 000
EACH 0. 000 0. 00
150. 00000 0. 000 0. 00
0140 625-00000 *Construction Surveying 0. 500 0. 000
LS 0. 000 0. 00
15, 000. 00000 0. 000 0. 00
0145 626-00000  *Mbbilization 0. 500 0. 000
LS 0.104 16, 010. 49
153, 947. 00000 0. 104 16, 010. 49
0150 626-01114 *Public Information Managenent (Tier V) 65. 000 0. 000
DAY 24.500 2,450. 00
100. 00000 24.500 2,450.00
0155 630-00000  Fl aggi ng 750. 000 0. 000
HOUR 0. 000 0. 00
2. 00000 0. 000 0. 00
0160 630- 00007 Traffic Control Inspection 17. 000 0. 000
DAY 6. 000 2, 400. 00
400. 00000 6. 000 2,400. 00
0165 630-00012 Traffic Control Managenent 40. 000 0. 000
DAY 11. 500 16, 100. 00

1, 400. 00000 11. 500 16, 100. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 630-80335

0175

630- 80341

0180

630- 80342

0185

630- 80359

0190

630- 80360

0195

630- 80363

0200

630- 80380

0205

700- 70010

0210

700-70111

0215

700- 70310

0220 700-70380

C23435- COMVBO
24138-BID
MIF142A- 005
| TEM
DESCRI PTI ON

Barri cade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel

Si ze B)

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Traffic Cone

F/ A M nor

Cont r act

Revi si ons

Project First Program

F/ A Landscapi ng

F/ A Erosion Control

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

0. 000

EACH
10. 00000
33. 000

EACH
5. 00000
14. 000

EACH
5. 00000
120. 000

DAY
10. 00000
75. 000

EACH
40. 00000
15. 000

EACH
40. 00000
45. 000

EACH
5. 00000
99, 743. 000

FA
1. 00000
250. 000

FA
1. 00000
2, 500. 000

FA
1. 00000
500. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

35.
35.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
22.
22.

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 5

ESTI MATE RUN 10/ 04/ 2021

17.

350.

112.

.00

.00

.00

.00

.00

.00

.00

.00

09: 31: 48

AMOUNT

17.

350.

112.

.00

.00

50

00

.00

.00

50

.00

.00

.00

.00



CONTI D: C23435- COMVBO

PCN: 24138-BID

PRQIECT MIF142A- 005

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0225 700- 70587 F/ A Hazar dous Waste Di sposal

0230 700- 70589 F/ A Envi ronnent al

COLORADO DEPARTMENT OF TRANSPORTATI ON

Health & Safety Managenent

Page 6
ESTI MATE RUN 10/ 04/ 2021

ESTI MATE NO 0001 09: 31: 48
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE
Cont ani nat ed G oundwat er 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 484,052.50 % 55,032.01$% 55, 032.01
PRQIECT TOTAL CURRENT AMI $ 484,052.50 % 55,032.01$% 55, 032.01



